
January 2021 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

• January         
1. 3-Month look ahead 
2. A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review) 
3. A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending 

P66 review) 
4. A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review) 
5. Landfarm Closure Report to NJDEP (pending LSRP Review)   
6. Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval) 
7. Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020 

comments 
8. B-Series US Army Corps of Engineers Jurisdictional Determination application (cc only) 

Note:    Non-routine field operations (weather dependent) includes - additional PDI field work 
(various IAOCs)  

 

• February         
1. 3-Month look ahead 
2. C2 (Waterfront Area) Revised Wetlands Letter of Interpretation 
3. B-series Revised Wetlands Letter of Interpretation 
4. Soil Remedial Action Permit for PSE&G Portion of the BRC to LSRP and NJDEP (pending 

Deed Notice filing and PSE&G approval) 
 

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 
PDI field work (various IAOCs)  

 

• March           
1. 3-Month look ahead 

2. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 
RAWA/Overburden Ground Water RAR to LSRP 

3. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP 
4. SAPR to the LSRP and NJDEP 
 

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 
PDI field work (various IAOCs)  

 
 

 
 

 
 
 
 
 
 
 
 
 
 



 
 
 
 
 

• Reports in the queue 
1. Response to January 23, 2018 NJDEP PFC email 
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA 
3. C2 (Waterfront Area) Soil RAW 
4. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  
5. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 
6. E1 (Clean Fill) Soil FFSR (Pending Solid Waste approval of RAA document) 
7. E1 (Clean Fill) Overburden Ground Water and Soil RAW (Pending Solid Waste approval  

of RAA document) 
8. E1 (Clean Fill) Ecological RA (Pending Solid Waste approval of RAA document) 
9. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 

10. Revised Bedrock Ground Water PDI Report 
11. Deed Notice and Soil RAP (Infineum) 
 

• Meetings 
 

1. A18 (Pitch Area) Technical Impracticability Meeting – TBD 
2. A18 (Pitch Area) Permit Advocacy Meeting – TBD 
3. Morses Creek – Review SPM  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Reports Submitted to NJDEP Pending Review  
 

Deliverable Date submitted to DEP 
(Department) 

Priority for 
ExxonMobil 

Tasks to be completed pending 
approval 

E2 Supplemental Surficial Soil 
Sampling Tech Memo to LSRP and 
NJDEP 

4/9/20 (SRP) Low • NA 

E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High • E1 (Clean Fill) RA Planning 

C1 (Former Tank 319 Waterfront 
Landfill Area)/C2 (Waterfront 
Area) Aquatic Ecological RA – 
Preliminary Results Summary 
Report 

4/29/20 (SRP) Med • C-Series Ecological RA 

Active Ground Water Remedial 
Action Permit 

6/5/20 Med • Approval of Active GW RAP 

Gasoline Blending Tankfield 
(GBT)/Gasoline Component 
Tankfield (GCT) Soil RAR 

5/8/20 Low • Finalized RAR 

C1 Soil RAW RTC 6/25/20 Med • Finalization of RAW (although 
RA approved) 

Soil Remedial Action Permit (P66 
owned portion of Bayway) 

8/6/20 High • Approval of Soil RAP 

A9 Soil and GW RAR 11/20/20 Low • Finalized RAR 

4 LF RAR 12/20/20 Low • Finalized RAR 

 
 
 


